

# Indicative High Level Programme

Suggested Gateways Reviews:	Establishment Unit Instructed	Gateway 1: IBC Approval	Gateway 2: DBC Approval, Funding Approved	Gateway 3: Major Contract Award	Gateway 3.5: Delivery Health Check	Gateway 4: Readiness for Service
Project Phase		Feasibility	Option Development	Procurement	Project Implementation/Delivery	
Mana Whenua Partnership	[Red bar spanning from Establishment Unit Instructed to Gateway 4]					
Social Licence	[Red bar spanning from Establishment Unit Instructed to Gateway 4]					
Scoping, Planning, Minor Tenders	[Red bar spanning from Establishment Unit Instructed to Gateway 1]					
Preliminary Design/Design Development		[Red bar spanning from Gateway 1 to Gateway 3]				
Master Planning		[Red bar spanning from Gateway 1 to Gateway 3]				
Consent Preparation		[Red bar spanning from Gateway 1 to Gateway 3]				
Consent Processing		[Red bar spanning from Gateway 1 to Gateway 3]				
Major Procurement Planning		[Red bar spanning from Gateway 1 to Gateway 3]				
Major Tender(s)			[Red bar spanning from Gateway 2 to Gateway 3]			
Indicative Business Case (IBC)	[Red bar spanning from Establishment Unit Instructed to Gateway 1]					
Detailed Business Case (DBC)		[Red bar spanning from Gateway 1 to Gateway 2]				
Implementation Business Case (ImBC)			[Red bar spanning from Gateway 2 to Gateway 3]			
Land Acquisition			[Red bar spanning from Gateway 2 to Gateway 3]			
Detailed Design				[Red bar spanning from Gateway 3 to Gateway 3.5]		
Construction					[Red bar spanning from Gateway 3.5 to Gateway 4]	
Commissioning						[Red bar spanning from Gateway 4 to end]